
Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06 
Task Order Summary Report 

Reporting Period: June 28,2014 to August 1,2014 

AES Task Order No.: 0045 
AES Task Order Title: Residential Property Sampling - Madison 

County Mines OU3 Site 
AES Task Order Project Officer: Dan Kellerman 
AES Task Order Site Manager: Clay Wallace 
AES Task Order Type: Ceiling 
Period of Performance: 09/30/09 -12/31/14 
Related Invoice Number: 41 

1. ACTIVITY FOR THE REPORTING PERIOD 
• Project Planning and Support. 

Performed administrative activities and managed staff in all required 
disciplines. 
Maintained communication with EPA TOPO to update progress of task 
order activities, evaluated project finances, and scheduled project 
deliverables. 
Prepared and submitted monthly status report to EPA. 

• Data Acquisition. 
All field sample sketch sheets were back checked and scanned. 
All field sheet scans, XRF data, and laboratory data were migrated into 
the EPA Oracle database. 
Generated a spreadsheet of remaining properties to be sampled 
incorporating new parcel information received from the County. 

Sample Analysis - No Activity. 

Analytical Support - No Activity. 

Data Evaluation. 
A data quality review was performed on the field and laboratory data 
(ASR 6478) collected. An XRF data vs laboratory data correlation was 
generated indicating that data collected is considered to be acceptable. 
A QC Assessment of Data Collected for Soil Sampling ASR 6478 
memorandum was created summarizing the data validation efforts and 
submitted. 

Task Order Closeout - No Activity. OUT 
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Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06, Continued 

Task Order Summary Report 
Reporting Period: June 28, 2014 to August 1,2014 

AES Task Order No.: 0045 
AES Task Order Title: Residential Property Sampling - Madison 

County Mines OU3 Site 
AES Task Order Project Officer: Dan Kellerman 
AES Task Order Site Manager: Clay Wallace 
AES Task Order Type: Ceiling 
Period of Performance: 09/30/09 -12/31/14 
Related Invoice Number: 41 

2. SCHEDULE A ND COST VARIANCES WITH RECOMME NDED SOLUTIONS 

Task 

Start Date Completion Date Schedule and Cost 
Variances with 

Recommended Solutions Task Planned 
Actual or 

Anticipated Planned 
Actual or 

Anticipated 

Schedule and Cost 
Variances with 

Recommended Solutions 
Project Planning and 
Support 9/30/09 9/30/09 12/31/14 12/31/14 

Data Acquisition 9/30/09 9/30/09 10/31/14 10/31/14 
Sample Analysis 1/1/10 1/1/10 11/30/14 11/30/14 
Analytical Support 12/1/09 12/1/09 11/30/14 11/30/14 
Data Evaluation 1/15/10 1/15/10 11/30/14 11/30/14 
Task Order Closeout 9/15/10 9/15/10 12/31/14 12/31/14 

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS - None. 

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS - None. 

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD. 
• Project Planning and Support. 

Maintain communication with EPA TOPO and provide timely responses 
to technical and administrative requests. 

• Data Acquisition - No activity planned. 

• Sample Analysis - No activity planned. 

• Analytical Support 
Prepare and mail laboratory results notification letters for residential 
property owners. 

• Data Evaluation - No activity planned. 

• Task Order Closeout - No activity planned. 
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RAC AES CONTRACT EPS7-05-06 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

TASK ORDER PROGRESS REPORT 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0045 

Madison County Mines OU3 - Residential Property 

Ceiling 

09-30-2009-03-31-2015 

Page Number: 1 

Related Invoice Number: 41 

Reporting Period: 06-28-2014 - 08-01-2014 

BVSPC Project Number: 044770 

REPORT A: Task Order Summary 

Current Expenditures 
Hours I Dollars 

Cumulative Expenditures 
Hours | Dollars 

Percent 
Completed) 

Current 
Funding 

Amount Negotiated 
Hours | Dollars 

Estimate at Complete [Suspension | 
Hours I Dollars I Pending | 

9,648.82 | 1,059,169.17 I 85.05 | 1,245,400.00 | 10446 | 1,245,402.27 | | 1,245,402.27 | 

Funding Information: 
MOD. NO. MOD DATE DON ACCOUNT NUMBER FUNDING 

209.00 
235.00 
262.00 
398.00 

TOTAL 

09-30-2009 
09-20-2010 
06-27-2011 
01-16-2014 

W99683 
W10032 
W91157 
W14010 

2009T 7AWOR 302DD2C 07LTRA03C001 
2010TR2B 07W0R 302DD2C 07LTRA03C001 
2011T 7AW0R 302DD2C 07LTRA03C001 

2014TR2B 07WOR 303DD2 07LTRA03C001 

523,721.00 
250,000.00 
208,100.00 
263,579.00 

1,245,400.00 
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RAC AES CONTRACT EPS7-05-06 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

TASK ORDER PROGRESS REPORT 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0045 

Madison County Mines OU3 - Residential Property 

Ceiling 

09-30-2009-03-31-2015 

Page Number: 2 

Related Invoice Number: 41 

Reporting Period: 06-28-2014 - 08-01-2014 

BVSPC Project Number: 044770 

REPORT B: Cumulative Labor Report For Task Order 

I I 
Labor Category 

I 
Labor Rate 

Cumulative Labor 
Hours | 

1 
Dollars 

| Sr. Professional | 
Mid. Professional 

j Jr. Professional 
J Technician 
i Clerical 
I I 

CUMULATIVE LABOR | 860,746.73| 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0045 

Madison County Mines OU3 - Residential Property 

Ceiling 

09-30-2009-03-31-2015 

Page Number: 3 

Related Invoice Number: 41 

Reporting Period: 06-28-2014 - 08-01-2014 

BVSPC Project Number: 044770 

REPORT C: Task Level Summary 

| Task I | Task Category | Current Expenditures Cumulative Expenditures | Negotiated Amount | 
| Number | Task Title | Code | Hours | Dollars | Hours | Dollars | Hours 1 Dollars | 

| 01 Project Planning & Suppor i pp i 
| 02 Pommunity Involvement | CR 
| 03 Management Support I MS | 
| 06 Pleanup Validation 

I 
| C V 
I I 

I TOTAL EXPENDITURES I I 1,230,169.21| 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0045 

Madison County Mines OU3 - Residential Property 

Ceiling 

09-30-2009-03-31-2015 

Page Number: 4 

Related Invoice Number: 41 

Reporting Period: 06-28-2014 - 08-01-2014 

BVSPC Project Number: 044770 

REPORT D: Current Labor Report 

| Task 
j Number 

I 
j Task Title 

| Task Category 
j Code 

I | Fixed | Current Expenditures I 
I 

I 01 
! 01 

Project Planning & Suppor 
project Planning & Suppor 

| PP 
] PP 

85| 
75| 

{Subtotal i 60| 

03 Management Support MS 71| 

{Subtotal 71| 

06 pieanup Validation 
I 

! CV 
I 

44| 
1 

fOTAL LABOR 751 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0045 

Madison County Mines OU3 - Residential Property 

Ceiling 

09-30-2009-03-31-2015 

Page Number: 5 

Related Invoice Number: 41 

Reporting Period: 06-28-2014 - 08-01-2014 

BVSPC Project Number: 044770 

REPORT F: ODC Report 

| Task 
| Number 

I 
| Task Title 

| Task Category 
! Code 

I 
| Description 

| Current | 
[ Expenditures | 

| 03 Management Support 
Management Support 

l 
(Subtotal 
I 
I 

I MS 
I MS 
I 
I 
I 
I 

|Misc Expenses 
(Supplies 
I 
I 
I 
I 

| 152.47| 
i 261.50| 
| 1 
| 413.97| 
1 1 
1 1 

SUBTOTAL ODC's 

G&A 12.827% 

TOTAL ODC's 

413.97| 
I 

53.1 Oj 
I 

467.07| 
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RAC AES CONTRACT EPS7-05-06 

B&V SPECIAL PROJECTS 

EPS7-05-06 

TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance 

0045 

Madison County Mines OU3 - Residential Property 

Ceiling 

09-30-2009-03-31-2015 

Page Number: 6 

Related Invoice Number: 41 

Reporting Period: 06-28-2014 - 08-01-2014 

BVSPC Project Number: 044770 

Report G: Travel 

Task | 
Number | 

Task 
Title 

| Task Cat. | 
| Code j Travelers Name Travel Purpose 

i i 
| Travel From | Travel To 

| Departure | Return | 
| Date j Date | 

Lodging 
Cost 

Per Diem 
Cost 

Transport | Other | 
Cost | Cost j 

Total 
Cost 

| TRAVEL SUBTOTAL | 
I 
| G&A® 12.827% | 
I I 
j TOTAL RAVEL j 

0.00| 
I 

0.00| 

0.00I 
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